Date:
To:

Subject:

Request for City Council Committee Action
From the Department of Public Works

July 10, 2012
Honorable Sandra Colvin Roy, Chair, Transportation & Public Works Committee

33" Avenue SE and Talmage Avenue SE — Contract Amendment #1 with
Belair Builders, Inc.

Recommendation:

Authorize the proper city officers to amend Contract No. C-35359 with Belair
Builders, Inc. by $149,780.00 from the current contract amount of $485,446.00 to
a revised contract amount of $635,246.00. The construction contingency,
provided as part of the original project budget, is adequate to cover this increase.
No additional appropriation is necessary.

Previous Directives:

Prepared by:

Approved by:

Presenters:

Reviews:

January 14, 2011: Approval of the 33" Ave SE and Talmage Ave SE
reconstruction Project Layout.

April 15, 2011: City Council Resolution 2011R-180, Project Designation for
Talmage Avenue SE

August 5, 2011: Authorize Public Works to negotiate to acquire easements and
additional right of way if needed.

August 5, 2011: Resolution 2011R-406, Transportation & Public Works
Committee directed the City Engineer to proceed with a Variance Request for
33" Ave SE to be reconstructed with less than minimum vertical curve lengths.
October 21, 2011: Resolution 2011R-543, Resolution holds State of Minnesota
harmless from the reconstruction of 33™ Ave SE to be reconstructed with less
than minimum vertical curve lengths.

December 9, 2011: Resolution 2011R-647 Project Designation for 33" Ave SE.
February 24, 2012: Passage of a resolution ordering the City Engineer to
proceed with work and adopt special assessments.

February 24, 2012 - City Council and Mayor granted approval of bids for OP#
7564, low bid of Belair Builders, Inc., in the amount of $485,446.00.

Larry Matsumoto, P.E., Transportation Maintenance and Repair, 919-1148

Steven A. Kotke, P.E., City Engineer, Director of Public Works
Michael D. Kennedy, P.E., Director of Transportation Maintenance and Repair
Permanent Review Committee (PRC): Not Applicable

Civil Rights Approval Approval on 02/14/12
Policy Review Group (PRG): Not Applicable



Financial Impact:
No financial impact

Community Impact:
Neighborhood Notification:
City Goals: A SAFE PLACE TO CALL HOME: the city’s infrastructure will be well-
maintained; people will feel safe in the city.
Comprehensive Plan:
Zoning Code:

Background/Supporting Information:

This project involves the reconstruction of Talmage Avenue SE (from 29" Ave SE to 33" Ave
SE) and 33" Avenue SE (from Como Ave to Hennepin Ave E). Both Talmage Ave and 33" Ave
SE are Municipal State Aid Roadways and are in the City’s 2012 Capital Improvement Program.
The purpose of the project is to construct new roadways and sidewalks to meet the current and
future transportation and land use needs.

On February 24, 2012, the City Council and Mayor awarded the bid for the Talmage Ave SE
and 33" Ave SE Project to Belair Builders, Inc. for the amount of $485,446.00. Construction on
the roadway began on April 11, 2012 and the roadway completion is anticipated in November,
2012, with final completion in Spring 2013.

Additional Work

During work, additional unsuitable and contaminated soils were discovered, necessitating
additional soil corrections to construct the new roadway. This additional work was performed at
contract bid price for a total amount of $141,140.00.

Supplemental Agreement #1

During the water main and hydrant work on Talmage, it was discovered that portions of the
watermain were leaking, and additional work was required on an existing manhole. An old
water service line was also discovered, and needed to be disconnected and abandoned. The
Engineer determined that the contractor should perform this work to complete the roadway
project and this constitutes Extra Work. The Contractor performed this work at a total amount of
$8,640.00.

CC: Gary Warnberg - Procurement
Michael D Kennedy - Public Works
Tracy Lindgren — Public Works
Beverly Warmka - Public Works
William Schroeder - Finance



